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Quarterly Reporting Summary and Template 
 

 

 Quarterly progress reports are due 30 days after the end of each federal fiscal quarter, or: 

  

 Performance Period  Report Due 

 Oct – Dec   Jan 30 

 Jan – March   April 30 

 April – June   July 30 

 July – Sept   Oct 30 

 

The quarterly reports will be completed in the format described in this guidance and copies will 

be sent to the following three (3) email addresses (street address can be provided by your project 

officer if needed):  

  1.  EPA Region 4 Project Officer 

  2.  EPA’s Brownfields Data Manager (bf_forms@epa.gov) 

        3.  State Brownfields Coordinator (obtain from your project officer) 

 

The purpose of the reporting template is twofold:  first, to align project tasks with the specific 

milestone, delivery dates and responsible party; second, to provide a convenient vehicle for 

quarterly reporting of each task against the approved workplan.  Please use the attached template 

as a guide and replace with the tasks appropriate to your grant. 

 

Breaking out Project Costs: 

 

Project costs for community-wide assessment recipients must be broken down by site.  This is to 

ensure that any one site does not account for costs exceeding the $200,000 statutory maximum 

allowed per site.   

 

Furthermore, project costs must also be accounted for according to the hazardous and petroleum 

accounting codes.  This means that the budget status must break out the hazardous and petroleum 

costs.  This may involve judgment calls  for  sites which contain both hazardous and petroleum 

contaminants.  The following guidelines are recommended: 

 

 50% split between funding sources for general tasks programmatic costs 

 Allocation between funds based on a logical, consistently applied, rationale.  For example, a 

site may have a 70/30 allocation split based on relative volume of waste or cost.  Document the 

allocation justification in the project file. 

 

The quarterly report also needs to have a budget update to verify that the budget is still on 

schedule.  Changes to the budget require EPA notification.  Once the cumulative changes  

exceed 10% of the total budget, a formal grant amendment is required.  Also note prior budget 

discussion in the quarterly reporting section of this guidance, regarding site-specific budget 

detail. 
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 Example  Quarterly Reporting Template: 
 

CAR Name:                                                                                                                                                                         

Cooperative Agreement Number: 

Date Submitted:                                                                                                                                                                   

Quarterly Report Number:                                                                                                                          

Task 1:  Project Management and Reporting   

Subtask / Activity 
Deliverable/ 

Outputs / Milestone 

Target 

Date
a
 

Lead 

Party 

A.  Assemble internal team, including technical, financial, 

managerial.  Establish project schedule. 

 

B.  Prepare bid documents for procuring contractor support.   

 

C. Select contractor.  

 

D. Kick-off meeting held. 

 

E.  Grant Project Reporting and Performance Evaluation: 

 

      a. Quarterly Progress Reports to EPA & State   

      b. Final Grant Reporting  

 

F.  Attend Regional & National Brownfields workshops 

Team established, 

agreement written. 

Schedule developed. 

Bid package 

complete. 

Contractor selected 

 

Kick-off meeting 

complete 

 

Quarterly Progress 

Reports (10 days 

after end of qtr.) 

Final Rpt (90 days 

after grant) 

Qtr. 1 

 

 

Qtr. 1 

 

Qtr. 2 

 

Qtr. 2 

 

 

PM, team 

 

 

City 

Engineer 

 

PM 

 

Team 

 

PM 

 

PM, team 

 

PM 

Cost Estimates for Task 1
b
:    1) Travel to Decatur:  Flight: $300 Hotel: $120/day x 2 night = $240 Per diem: $60/day 

x 3 = $180  Total:  $620 x 2 people = $1240 

2)  Local site reltd travel: $0.53/mi = $500/yr x 3 years = $1500 

Actual Accomplishments and Progress Reporting for (fill in the blank) Reporting Period:  Use this area to provide a 

description of the progress made during the reporting period for this task.  Be detailed and descriptive. 

 

 

 

 

 

 

 

 

 

 
CAR Name:                                                                                                                                                                         

Cooperative Agreement Number: 

Date Submitted:                                                                                                                                                                   

Quarterly Report Number:                                                                                                                          

Task 2:  Public Involvement   

Subtask / Activity 
Deliverable/ 

Outputs / Milestone 

Target 

Date 
Lead Party 

A.  Setup Information Repository for Public Information 

 

B.  Detailed demographic assessment 

 

Files made publicly 

available. 

Assessment 

complete, part of 

Qtr. 1 

 

Qtr. 1 

 

PM, team 

 

Team 

 

                                                 
a
 The project schedule needs to be more detailed and specific than the overall completion quarter represented here. 

b
  If personnel costs have been approved for the agreement, provide detailed estimates of time commitments related to 

task here.  See EPA’s link on the prior page for details. 
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C.  Public Involvement Plan Developed 

 

D.  Media, Electronic & Social Networking Systems Updated 

 

E.  Meetings to describe project/schedule  and/or updates 

                        Kick-off meeting 

                        Update after Phase I 

                        Update after Phase II 

                         Project completion with ABCA 

Plan. 

Plan Complete 

 

Radio, TV, flyers 

newspaper, etc 

 

Meetings Conducted 

 

Qtr. 1 

 

Every Qtr. 

 

Qtrs.: 

2,  

4, 

8, 

10 

Contractor 

 

Team 

 

PM, Team 

 

Cost Estimates for Task 2:    (include cost estimates here) 

Actual Accomplishments and Progress Reporting for (fill in the blank) period:  Use this area to provide a description of 

the progress made 

 during the reporting period for this task.  Be detailed and descriptive. 

 

 

 

 

 

 

 

 

 

 

 
CAR Name:                                                                                                                                                                         

Cooperative Agreement Number: 

Date Submitted:                                                                                                                                                                   

Quarterly Report Number:                                                                                                                          

Task 3:  Site Inventory and Characterization   

Subtask / Activity 
Deliverable/ 

Outputs / Milestone 

Target 

Date 

Lead 

Party 

A. 

 

 

B. 

 

 

C. 

 

 

D. 

 

 

   

Cost Estimates for Task 3:    (include cost estimates here) 

Actual Accomplishments and Progress Reporting for (fill in the blank) period:  Use this area to provide a description of 

the progress made 

 during the reporting period for this task.  Be detailed and descriptive. 
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CAR Name:                                                                                                                                                                         

Cooperative Agreement Number: 

Date Submitted:                                                                                                                                                                   

Quarterly Report Number:                                                                                                                          

Task 4:  Cleanup Planning and Institutional Controls   

Subtask / Activity 
Deliverable/ 

Outputs / Milestone 

Target 

Date 

Lead 

Party 

A. 

 

 

B. 

 

 

C. 

 

 

D. 

 

   

Cost Estimates for Task 4:    (include cost estimates here) 

Actual Accomplishments and Progress Reporting for (fill in the blank) period:  Use this area to provide a description of 

the progress made 

 during the reporting period for this task.  Be detailed and descriptive. 

 

 

 

 

 

 

 

 

 

 

 

 

 
Budget updates template included here is for quarterly reporting only.  SF424 budget forms suffice for final workplan 

budget documentation.  Community-wide quarterly budget reporting must be site-specific (separate from this chart). 
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Hazardous Substance Budget 

Budget Update: 

Expense Category Current Approved 

Budget (from 

work plan)* 

Costs Incurred 

This Quarter 

Costs Incurred 

To Date 

Total Funds 

Remaining 

Personnel     

Travel $15,000    

Equipment     

Supplies $5,000    

Contractual $180,000    

Other     

Total $200,000    

 

Petroleum Substance Budget 

Budget Update: 

Expense Category Current Approved 

Budget (from 

work plan)* 

Costs Incurred 

This Quarter 

Costs Incurred 

To Date 

Total Funds 

Remaining 

Personnel     

Travel $15,000    

Equipment     

Supplies $5,000    

Contractual $180,000    

Other     

Total $200,000    

                         * example budget figures.  Use the actual budget figures from the SF424 

 

Site Specific Budget Summary: 

 

Site Name Current Quarter 

Costs 

Cumulative Costs Incurred to 

Date  

   

   

   

   

 


